
 

 
 
June 12, 2015 
 
 
Countryside H Neighborhood Roadway Improvements  
 
 
Dear Resident:  
 
Private Utility Reconstruction Schedule: 

• CenterPoint Energy: 
o CenterPoint Energy’s subcontractor has finished gas line work in the neighborhood. Restoration 

efforts in areas not affected by the City’s reconstruction project will be completed soon. 
Restoration of the remaining disturbed lawn areas within the right-of-way will be completed 
later this year as part of the neighborhood reconstruction project. 

• Xcel Energy: 

o Xcel Energy’s subcontractor, Q3, has mobilized onto the project this week. They are installing 

new wiring to street light locations. Street lights on phase 1 are planned to be replaced in the 

same approximate locations. 

Project Schedule: 
Phase 1 includes Olinger Circle, Sun Road and Amy Drive. Phase 2 includes Arbour, Benton and Stuart avenues 
and Grove Street east of Arbour Avenue. Phase 3 includes Merold Drive, Wycliffe Road and Grove Street west 
of Arbour Avenue. 
 
Phase 1 concrete work was completed this week, including all of the curbs, sidewalks and driveway aprons. 
Some driveway aprons are still curing, but we anticipate all residents should have access to their driveways by 
today or Saturday. Asphalt driveways will be paved along with the road. 
 
Yards, irrigation systems and pet fences will be repaired during the restoration stage, which will take place at 
the substantial conclusion of the work in a few weeks. 
 
Crews will begin the fine grading process on the streets in preparation of paving on Saturday. Mid-week, the 
contractor expects to pave the roadway on phase 1. During this process, you may not be allowed to travel on 
the roadway for a short period of time while the hot asphalt cools. Residents trying to access their driveways 
may be required to enter the street from the opposite side that you normally would, at times. We appreciate 
your understanding and cautious driving. 
 
Phase 2 utility work has begun. Crews began replacing portions of the sanitary sewer mainline that were 
identified as displaying deterioration this week. Here is a picture of such a repair: 



 
Crews plan to begin working on water valves and hydrants beginning today and continue into next week. Please 
be on the lookout for temporary water shut-off notices handed out by the contractor. Crews will begin 
replacing portions of storm sewer beginning next week as well. Crews may also decide to begin grading out a 
new sidewalk from Arbour Avenue up to Countryside Elementary School, near the existing steps. 
 
Phase 3 is still expected to start at the very end of June or early July at this time. 
 
Remember to routinely check your front door for time sensitive notices. All schedules are weather dependent 
and are subject to change. 
 
Communications: 
As those of you who attended the neighborhood kick-off meeting may remember, I am a consultant for the 
City of Edina from Bolton & Menk who is aiding in the City’s transition of Engineering Technician personnel. 
Mohamed Mohamed began work as the City of Edina’s newest Engineering Technician this week and will begin 
taking over the full time project management duties on this project beginning next week. I have informed him 
of any and all personal residential needs and he will be sure to carry these out. I will still be here through the 
end of next week, so you can feel free to get in contact with either of us through June 19. Mohamed’s phone 
number will be the same as my office number (listed below). 
 
Please contact me if you have any questions or comments regarding this project. You can reach us at 952-826-
0444 or bfisher@EdinaMN.gov or mmohamed@EdinaMN.gov. For more information about emergencies, non-
emergencies and site safety, or what to do when you have special events or home improvement projects 
planned, visit www.EdinaMN.gov/countryside_h. 
  
Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication 
throughout the project. Visit www.EdinaMN.gov/CityExtra for more information. 
 
The City of Edina and Northwest Asphalt thank you in advance for your patience and cooperation throughout 
the project.  
 
Regards, 
 
Brad Fisher & 
Mohamed Mohamed 
Engineering Technician 

 


